

**Local Development Plan 2015-2030 (LDP)
OVERVIEW of LDP WORKPLAN – DRAFT April 2016**

Date	LDP Stage	Sustainability Appraisal (SA) Stage
March & April 2016	Revised Workplan / Structures Finalise SCI Finalise Timetable	Environmental Baseline Decide Structures
May - June 2016	SCI and Timetable Launch	Finalisation of Draft Scoping Report
December 2016	1st Draft Preferred Options Paper (POP)	1st Draft SA Interim Report
March 2017	Launch POP	Launch SA Interim Report Stage A (1) & A(2)
December 2017	Draft Plan Strategy (PS)	SA Report (PS)
2018	Hold Independent Examination (IE) Finalisation of Plan Strategy	SA Adoption Statement (PS) Stage E
2019	Issue Draft Local Policies Plan (LPP)	Monitoring of PS - Stage F SA Report (LPP)
2020	Hold Independent Examination (IE) Finalisation of Local Policies Plan	SA Adoption Statement (LPP) Stage E
	MONITORING & REVIEW	

	Papers to be Presented to LDP Committee	Workshop	Papers to be prepared but not presented?
April 2016	1. LDP Process / Structures		
May 2016	2. Context Paper 3. Policy Evaluation	1. Growth Strategy	
June 2016	4. Population & Growth Strategy 5. Housing in Settlement Hierarchy	2. Housing in Settlement Hierarchy	
July 2016	6. Economic Development 7. City & Town Centres	3. Environment	
August 2016			
September 2016	8. Built & Natural Environment 9. Countryside & Landscape Assessment	4. Economic Development	
October 2016	10. Urban Design & Townscape 11. Transport & Movement	5. City & Town Centres	
November 2016	12. Tourism 13. Renewable Energy	6. Heritage & Tourism	
December 2016	14. Settlement Evaluation	7. Options Emerging - Options and	

	15. Housing Allocation	Alternatives	
January 2017		8. Preferred Options	1. Open Spaces & Recreation 2. Public Utilities 3. Coastal Development 4. Waste Management