

**Local Development Plan 2015-2030 (LDP)
OVERVIEW of LDP WORKPLAN – DRAFT April 2016**

Date	LDP Stage	Sustainability Appraisal (SA) Stage
April 2016	Revised Workplan / Structures Finalise SCI Finalise Timetable	Environmental Baseline Decide Structures
May - July 2016	SCI and Timetable Launch	Finalise Draft Scoping Report
December 2016	1st Draft Preferred Options Paper (POP)	1st Draft SA Interim Report
March 2017	Launch POP	Launch SA Interim Report Stage A (1) & A(2)
December 2017	Draft Plan Strategy (PS)	SA Report (PS)
2018	Hold Independent Examination (IE) Finalisation of Plan Strategy	SA Adoption Statement (PS) Stage E
2019	Issue Draft Local Policies Plan (LPP)	Monitoring of PS - Stage F SA Report (LPP)
2020	Hold Independent Examination (IE) Finalisation of Local Policies Plan	SA Adoption Statement (LPP) Stage E
MONITORING & REVIEW		

--	--	--	--

	LDP Session 1	LDP Session 2	Other Requirement
April 2016	18 th Inquorate Committee Meeting		
May 2016	16 th Re-convened Committee <ul style="list-style-type: none"> LDP Process / Structures 	31 st ? Workshop <ul style="list-style-type: none"> Population Growth Strategy 	LDP Steering Group
June 2016	20 th Workshop <ul style="list-style-type: none"> LDP Context Policy Evaluation 	27 th ? Workshop <ul style="list-style-type: none"> Built & Natural Environment Countryside & Landscape Assessment SA Scoping 	LDP Project Management Team / Sustainability Appraisal Group (PM / SA Group)
July 2016	TBC Workshop <ul style="list-style-type: none"> Housing in Settlement Hierarchy 		Launch SCI and Timetable
August 2016			
September 2016	19 th Committee <ul style="list-style-type: none"> Growth Strategy Policy Review Built & Natural Environment Countryside 	Workshop <ul style="list-style-type: none"> Economic Development City & Town Centres Retailing 	LDP Steering Group PM / SA Group
October 2016	17 th Workshop <ul style="list-style-type: none"> Urban Design & Townscape Transport & Movement 	Workshop <ul style="list-style-type: none"> Open Spaces & Recreation Tourism Renewable Energy SA Update 	
November 2016	14 th Committee <ul style="list-style-type: none"> Housing in Settlement Hierarchy Economic Development City & Town Centres 	Workshop <ul style="list-style-type: none"> Settlement Evaluation Broad Land Allocations 	PM / SA Group
December	12 th Workshop		LDP Steering Group

<p>2016</p>	<ul style="list-style-type: none"> • Public Utilities • Community Infrastructure • Coastal Development • Waste Management • Minerals 		
<p>January 2017</p>	<p>16th Committee</p> <ul style="list-style-type: none"> • Design/Townscape • Transport & Movement • Open Space/Recreation • Tourism • Renewable Energy • Settlement Evaluation • Land Use Allocations • Public Utilities & Infrastructure • Coastal Development • Waste Management • Minerals 	<p>Workshop</p> <ul style="list-style-type: none"> • Options Emerging <ul style="list-style-type: none"> - Options/Alternatives - Preferred Options • SA Interim 	<p>PM / SA Group</p>
<p>February 2017</p>	<p>14th Committee</p> <ul style="list-style-type: none"> • Draft POP • Draft SA Interim Report 	<p>? Committee Agree Draft POP</p>	<p>PM / SA Group</p>
<p>March 2017</p>	<ul style="list-style-type: none"> • Launch Preferred Options Paper (POP) • SA Interim Report 		<p>LDP Steering Group</p>