

Local Development Plan 2030 (LDP) OVERVIEW of LDP WORKPLAN – April 2016 (Updated June 2016)		
Date	LDP Stage	Sustainability Appraisal (SA) Stage
April 2016	Revised Workplan / Structures Finalise SCI Finalise Timetable	Environmental Baseline Decide Structures
May - July 2016	SCI and Timetable Launch Commence Workshops and Committee Meetings	Finalise Draft Scoping Report
December 2016	1 st Draft Preferred Options Paper (POP)	1 st Draft SA Interim Report
March 2017	Launch POP	Launch SA Interim Report Stage A (1) & A(2)
December 2017	Draft Plan Strategy (PS)	SA Report (PS)
2018	Hold Independent Examination (IE) Finalisation of Plan Strategy	SA Adoption Statement (PS) Stage E
2019	Issue Draft Local Policies Plan (LPP)	Monitoring of PS - Stage F SA Report (LPP)
2020	Hold Independent Examination (IE) Finalisation of Local Policies Plan	SA Adoption Statement (LPP) Stage E
Annual MONITORING & 5-Year REVIEW		

Detail of 2016-2017	LDP Session 1	LDP Session 2	Other Requirement
April 2016	18 th Inquorate Committee Meeting		
May 2016	16 th Re-convened Committee <ul style="list-style-type: none"> LDP Process / Structures 		
June 2016	20 th Workshop 1 <ul style="list-style-type: none"> Population Growth Strategy 		Set up LDP Project Management Team / Sustainability Appraisal Group (PM / SA Group)
July 2016	4 th Workshop 2 <ul style="list-style-type: none"> LDP Context Policy Evaluation 	25 th Workshop 3 <ul style="list-style-type: none"> Built & Natural Environment Countryside & Landscape Assessment SA Scoping 	Launch SCI and Timetable LDP Steering Group
August 2016			
September 2016	19 th Committee <ul style="list-style-type: none"> Growth Strategy Policy Review Built & Natural Environment Countryside 	12 th Workshop 4 <ul style="list-style-type: none"> Housing in Settlement Hierarchy 26 th Workshop 5 <ul style="list-style-type: none"> Economic Development City & Town Centres Retailing 	PM / SA Group
October 2016	17 th Workshop 6 <ul style="list-style-type: none"> Urban Design & Townscape Transport & Movement 	31 st Workshop 7 <ul style="list-style-type: none"> Open Spaces & Recreation Tourism Renewable Energy SA Update 	LDP Steering Group
November 2016	14 th Committee <ul style="list-style-type: none"> Housing in Settlement 	28 th Workshop 8 <ul style="list-style-type: none"> Settlement Evaluation 	PM / SA Group

	<p>Hierarchy</p> <ul style="list-style-type: none"> • Economic Development • City & Town Centres 	<ul style="list-style-type: none"> • Broad Land Allocations 	
December 2016	<p>12th Workshop 9</p> <ul style="list-style-type: none"> • Public Utilities • Community Infrastructure • Coastal Development • Waste Management • Minerals 		LDP Steering Group
January 2017	<p>16th Committee</p> <ul style="list-style-type: none"> • Design/Townscape • Transport & Movement • Open Space/Recreation • Tourism • Renewable Energy • Settlement Evaluation • Land Use Allocations • Public Utilities & Infrastructure • Coastal Development • Waste Management • Minerals 	<p>30th Workshop 10</p> <ul style="list-style-type: none"> • Options Emerging - Options/Alternatives - Preferred Options • SA Interim Report 	PM / SA Group
February 2017	<p>13th Committee</p> <ul style="list-style-type: none"> • Draft POP • Draft SA Interim Report 	<p>(TBC) Committee Agree Draft POP</p>	PM / SA Group
March 2017	<ul style="list-style-type: none"> • Launch Preferred Options Paper (POP) • SA Interim Report 		LDP Steering Group