


## Appendix 1: Key Stages in Timetable for Preparation of our Local Development Plan\*

 <b>Derry City and Strabane District</b> <b>Local Development Plan 2032 (LDP)</b> <b>OVERVIEW Timetable of LDP Preparation</b>		
<b>Date</b>	<b>LDP Stage</b>	<b>Sustainability Appraisal (SA) Stage</b>
<b>May 2016 onwards</b>	<b>SCI and Timetable Launch</b> <b>Prepare Evidence Base</b>	<b>Baseline Information for SA Scoping Report</b>
<b>May 2017</b>	<b>Launch POP</b>	<b>Launch SA Interim Report</b> <b>Stage A (1) &amp; A(2)</b>
<b>March 2018</b>	<b>Draft Plan Strategy (PS)</b>	<b>SA Report (PS), HRA Report, EQIA, Rural Proofing</b>
<b>2018</b>	<b>Hold Independent Examination (IE)</b> <b>Finalisation of Plan Strategy</b>	<b>SA Adoption Statement (PS)</b> <b>Stage E</b>
<b>2019</b>	<b>Issue Draft Local Policies Plan (LPP)</b>	<b>SA Monitoring of PS - Stage F</b> <b>SA Report (LPP)</b>
<b>2020</b>	<b>Hold Independent Examination (IE)</b> <b>Finalisation of Local Policies Plan</b>	<b>SA Adoption Statement (LPP)</b> <b>Stage E</b>
<b>Annual MONITORING &amp; 5-Year REVIEW</b>		

\* All timescales are indicative, subject to further revision